

Chris Day

Nathan Flint

Mason Shoaf

Ashton Hoopes

Project Update

Our Capstone group estimates that about 95% of the scope is complete for our project, Pressurized Irrigation Analysis. We have had contact with Lehi City and our faculty advisor to verify the scope is nearly complete. Lehi City verified the green space mapping work to be sufficient for the Traverse Mountain area and that each space was mapped correctly as well. Lehi City also provided the necessary numbers of green spaces, acreage, and total mapped irrigated areas. Our group has also completed a full draft of the final report, the PowerPoint presentation, and the display poster board. We plan to review and revise each of the deliverables to verify any grammatical errors, rewording issues, and overall better display possibilities. Overall, we believe that our work has met the scope of the project and revision work is the only step left for a fully completed analysis for Lehi City.

We estimate that each team member will spend only 1-2 hours each week preparing the final deliverables for presentation and submission. This will change from the previous requirement of 8 hours each week as the required work has been complete and few steps remain. Our team believes that revisory work remains and 1-2 hours each week for each team member will be sufficient to complete the scope of the project. Our group has no proposed changes to the work done so far and do not anticipate any future work to change as well. It is anticipated that either virtual or in classroom meetings will be sufficient to present the Pressurized Irrigation Analysis project and each deliverable. Finally, we are excited and ready to present our results and the complete project to Lehi City and to each involved at BYU.