

Project Status Report: CPST-0 06

Team Members: Andrew Olsen, Becca Apgar, Caroline Preece

Project Title: Springville Road Crossing

**Report Date: Met at the EB on
Saturday at 9:30 am**

1) Summary of technical/non-technical challenges encountered

- HEC-RAS file downloads → two versions available but only one works, downloaded the wrong one
- Couldn't open the HECRAS file sent over by Chris Wilson of Springville
- Planning out work to do without knowledge of how to use the HECRAS program

2) Team approaches & resolutions to overcome challenges

- Becca will meet to work with either Caroline or Andrew to assist in program modeling and flow analysis
- Meet with Dr. Hotchkiss on Monday to plan a time to learn to run the HECRAS program

3) Status of challenge resolutions & potential project impact

- Becca has a MacBook and cannot download programs required for the project
- Lack of current direction until we meet with Dr. Hotchkiss for more assistance

4) Project status & summary

- Submitted Statement of Work assignment to Dr. Hotchkiss and it was approved!!
- All software required for project downloaded by Andrew and Caroline
- Started reading the Utah Drainage Manual
- HECRAS instructive video watched by team members
- Reserved a room to work collaboratively on Monday before a short meeting with Dr. Hotchkiss

Please enter # of hours spent on project this last week for each team member in the order listed above