

Project Status Report: CPST-0 Report 14

Team Members: Santiago Vega, Hyeonbin Gil, Daniel Saunders, Michael Lorows

Project Title: Project 3: Bluffdale City Pavement

Weekly Mtg: EB Team Study Room

2/26/24 @ 3 PM

1) Summary of technical/non-technical challenges encountered

We were able to finalize the time and the date for our trip to visit the site provided by Addison. We are currently in the progress of renting a vehicle for the trip that is set next week.

2) Team approaches & resolutions to overcome challenges

We emailed the engineer that Addison referred to us. We also emailed the vehicle coordinator to rent the vehicle.

3) Status of challenge resolutions & potential project impact

We are waiting for response back from the Provo City Engineers. We are continuing to research the treatments for the pavement.

4) Project status & summary

The project is proceeding as expected, aligning well with our initial plans. Our scheduled site visit next week has been meticulously organized, ensuring that every aspect of the trip is accounted for. Additionally, we have conducted thorough research on the treatments, ensuring that our understanding and approach are well-informed and tailored to the project's needs.

Please enter # of hours spent on project this last week for each team member in the order listed above