

Project Status Report: CPST-0 06

Team Members: Andrew Olsen, Becca Apgar, Caroline Preece

Project Title: Hobble Creek Road Crossing

**Report Date: Met via Zoom on
Saturday at 12:30 PM**

1) Summary of technical/non-technical challenges encountered

- We need to gain access to a FEMA report and HEC-RAS file that will provide necessary elevation and flood details to complete the project
- Since our project changed last minute at the end of fall semester, the scope of work still needs to be completed.

2) Team approaches & resolutions to overcome challenges

- Dr. Hotchkiss filled out a GRAMA request and we discussed receiving the file with the representatives from Springville

3) Status of challenge resolutions & potential project impact

- Chris Wilson, PE sent over the HEC-RAS file which will help fast-track some of the analyses we need to complete
- The scope is finished and will guide the work we need to complete throughout the rest of the semester

4) Project status & summary

- We had a beginning of the semester meeting with our mentor, Dr. Hotchkiss to plan a meeting with Springville and set a date for the scope of work
- We met with the director of public works and a city engineer for Springville to gather further details on the project

Please enter # of hours spent on project this last week for each team member in the order listed above