

**Project Status Report: CEEEn-2019CPST-0 08**

**Report Date: 10/04/2021**

**Team Members: Dallin Smith, Kyle Cannon, Matheus Ferreira Leite**

**Project Title: Barr Engineering**

**1) Summary of technical/non-technical challenges encountered**

- Company sponsor has a very busy schedule.

**2) Team approaches & resolutions to overcome challenges**

- Make sure we are giving our sponsor enough time when asking to meet both face to face, or online for questions and check ups.

**3) Status of challenge resolutions & potential project impact**

- We are in the process of setting up a time to meet with our sponsor.

**4) Project status & summary**

- Finished team WIG's.
- Waiting on meeting with sponsor to kick off project.

Please enter # of hours spent on project this last week for each team member in the order listed above

Member #1: 1 hour

Member #2: 1 hour

Member #1: 1 hour

Member #2: