

Project Status Report: CPST-0 10

Report Date: October 25, 2021

Team Members: Gavin Hanratty, David Rice, Joshua Peterson

Project Title: Springville City Tiered Water Rate Structure

1) Summary of technical/non-technical challenges encountered

- This week we are continuing to grasp the scope of our project and understanding the goals that our sponsors have for us.

2) Team approaches & resolutions to overcome challenges

- We planned on meeting with our new Statistics team members to discuss what they can bring to our group

3) Status of challenge resolutions & potential project impact

- We met as a team this week and discussed our project and goals and we're getting closer to defining our scope

4) Project status & summary

- We are continuing to meet regularly as a team
- We had a team building exercise and our trust in each other is growing

Please enter # of hours spent on project this last week for each team member in the order listed above