

Project Status Report: CPST-0 7

Report Date: 11/01/2021

Team Members: Daniel Jarvis, Nicole Adams, Hayden Atchley, Kyle Leatham

Project Title: BYU Traffic Baseline Study

1) Summary of technical/non-technical challenges encountered

- Determining when to start the IRB approval process
- Figuring out the appropriate process in which the survey is vetted

2) Team approaches & resolutions to overcome challenges

- For our next meeting, we will create a schedule with deadlines for the IRB approval process
- We will have Dr. Macfarlane and Mr. Leeks approve our initial survey before sending the survey to the IRB

3) Status of challenge resolutions & potential project impact

- Determining which questions to include in the survey prior to seeking approval of our advisor and sponsor.
- Develop weights to apply to survey responses.

4) Project status & summary

- We've found a few surveys used by other universities that can help give us an idea of which items to include in ours.
- We still need to reach out and obtain IRB survey approval.

Please enter # of hours spent on project this last week for each team member in the order listed above