

Project Status Report: CPST-0 09

Report Date: 11/1/21

Team Members: Sheridan Hancock, Christian Baez, Brendon Allred, Anna Gillespie

Project Title: Reinforced Concrete Hotel

1) Summary of technical/non-technical challenges encountered

▪ We are still struggling in getting organized. Our main challenges are creating a timeline of progress on the project and a list of specific tasks that will be required to complete the project. We are unsure of how to get started with the project.

2) Team approaches & resolutions to overcome challenges

▪ We decided our sponsor/mentor will be the best source of information and guidance, so we decided to once again reach out to Dr Sorensen and set a time when we can sit down and hash everything out with him.

3) Status of challenge resolutions & potential project impact

▪ We emailed Dr Sorensen and have set an appointment for Wednesday 11/3 at 4:30pm to talk over the entire project and get the necessary information and organization figured out.

4) Project status & summary

▪ We have not yet started any design work.

Please enter # of hours spent on project this last week for each team member in the order listed above