

Project Status Report: CPST-0 08

Report Date: 11/08/2021

Team Members: Dallin Smith, Kyle Cannon, Matheus Ferreira Leite

Project Title: Barr Engineering

1) Summary of technical/non-technical challenges encountered

- Additional data for well location and water quality was needed.

2) Team approaches & resolutions to overcome challenges

- Additional data was requested from sponsor.
- We will begin writing our statement of work this week. We need it finished in about 2 weeks.

3) Status of challenge resolutions & potential project impact

- We met with Dr. Jones and he helped us figure out what we need to do initial testing with Tethys and ArcGIS.
- We requested the information from Mr. Davis.

4) Project status & summary

- Waiting on additional data for initial analysis.
- Research ArcGIS and Tethys data display and application.
- Once we get the information that we are seeking from Mr. Davis, we will be able to begin testing with Tethys and ArcGIS.
- We are at the point where we can begin our statement of work that is due in a couple of weeks.

Please enter # of hours spent on project this last week for each team member in the order listed above

11/8/21

Member #1: 1 hr

Member #2: 1 hr

Member #3: 1 hr

Member #4:

Member #5: <hrs>