

Project Status Report: CPST-0 09

Report Date: 11/8/21

Team Members: Sheridan Handcock, Anna Gillespie, Christian Baez, Brendon Allred

Project Title: Reinforced Concrete Building

1) Summary of technical/non-technical challenges encountered

- Scheduling a time where all team members could meet with Dr. Sorensen to discuss the timeline and content of the project.
- Determining what the scope (timeline, content, and deliverables) of the project includes.

2) Team approaches & resolutions to overcome challenges

- Tried to find a time to meet through text communication.
- We ended up meeting after class on Monday to discuss a time that would work for everyone.
- We prepared questions to ask Dr. Sorensen to determine that the timeline, content, and deliverables are to help us determine the scope of the project.

3) Status of challenge resolutions & potential project impact

- We ended up determining that there was no easy scheduling solution. We decided on a time that would be most convenient for the group, even if everyone would not be able to attend.
- Dr. Sorensen was able to share the project information with us to allow for the statement of work to begin to be developed.

4) Project status & summary

- We now have most of the information that we need to begin working on the project.
- We will begin working on the statement of work and work on a timeline for the project.

Please enter # of hours spent on project this last week for each team member in the order listed above