

Project Status Report: CPST-0 10

Report Date: November 8, 2021

Team Members: Gavin Hanratty, David Rice, Joshua Peterson

Project Title: Springville City Tiered Water Rate Structure

1) Summary of technical/non-technical challenges encountered

- Our challenge this week was to gather as much data as possible from ARCGIS and Professor Hatch.

2) Team approaches & resolutions to overcome challenges

- We split up assignments for team members to go through ARCGIS data and to email Professor Hatch.

3) Status of challenge resolutions & potential project impact

- We have the GIS data but we still need to find a way to split it up the data up between Irrigation and Culinary water.
- We also did not get contact with Dr. Hatch.

4) Project status & summary

- We are gathering more data and we're in the process of getting direct instructions from the city for the scope of our project.

Please enter # of hours spent on project this last week for each team member in the order listed above