

**Project Status Report: CPST-0 7**

**Report Date: 11/22/2021**

**Team Members: Daniel Jarvis, Nicole Adams, Hayden Atchley, Kyle Leatham**

**Project Title: BYU Traffic Baseline Study**

**1) Summary of technical/non-technical challenges encountered**

- Decide how the survey will be distributed
- Determining alternatives for distributing the survey
- Figure out how the data from the survey can be released as intelligent property of our research

**2) Team approaches & resolutions to overcome challenges**

- Meet with sponsor to determine if we're allowed to send a mass email survey to students
- Discuss with our sponsor other methods, besides mass emails, where we can distribute the survey
- Develop release form for survey participants

**3) Status of challenge resolutions & potential project impact**

- We have meet with our sponsor to discuss potential methods of distribution
- Meet with sponsor and mentor to get approval on release form

**4) Project status & summary**

- Mr. Breman is looking into the possibility of our survey being placed in the University emails.
- We will continue to brainstorm methods of survey distribution and figure our logistics
- We will work on completing the release form and integrating it into the survey

Please enter # of hours spent on project this last week for each team member in the order listed above