

Project Status Report: CPST-0 08

Report Date: 11/22/2021

Team Members: Dallin Smith, Kyle Cannon, Matheus Leite

Project Title: Barr Engineering

1) Summary of technical/non-technical challenges encountered

- We need to become familiar with the software

2) Team approaches & resolutions to overcome challenges

- We will begin acting on our statement of work after Thanksgiving break.

3) Status of challenge resolutions & potential project impact

- We have a schedule moving forward for project deadlines

4) Project status & summary

- We have the data we need
- We've completed our statement of work
- We are ready to get started

Please enter # of hours spent on project this last week for each team member in the order listed above