

Project Status Report: CPST-0 10

Report Date: November 22, 2021

Team Members: Gavin Hanratty, David Rice, Joshua Peterson, Isaac Kelly, Logan Sowards

Project Title: Springville City Tiered Water Rate Structure

1) Summary of technical/non-technical challenges encountered

- Our challenge this week was trying to meet with Professor Hatch and finalizing our Statement of Work.

2) Team approaches & resolutions to overcome challenges

- We met as a team and split up the sections for our statement of work document and filled them out throughout the week.

3) Status of challenge resolutions & potential project impact

- We are still trying to meet with Dr Hatch but we did finalize our SOW.

4) Project status & summary

- We are trying to gather more data from Dr. Hatch but we now have some clear goals for our deliverables. We need to narrow down exactly what the city wants.

Please enter # of hours spent on project this last week for each team member in the order listed above