

Project Status Report: CEEEn-2018CPST-002

Report Date: 2/4/2019

Team Members: Ammon Hymas, Brandon Roberts, Roman Calderon, Yejezkel Jimenez

Project Title: Erickson Anchorage of Roof-Top Equipment

1) Summary of technical/non-technical challenges encountered

- We had to wait a few days for our clients feedback so we didn't know what to do in the meantime.

2) Team approaches & resolutions to overcome challenges

- We will make a plan so that we have stuff to work on while we wait for feedback.

3) Status of challenge resolutions & potential project impact

While we were waiting for the response of our client we thought about how we could format our spread sheet to make it look more professional

We also read the codes from the IBC manuals to see the changes we have to do in the spreadsheet

4) Project status & summary

- Our client sent us some feedback to the draft excel spreadsheet we sent them.
 - With the client's feed back we can fix the errors that we have and update the things the client want us to change
- The next step is entering the equations for other versions of ASCE code and International Building Codes