

Project Status Report: CPST-0 15

Report Date: 1/25/24 In Dr. Judd's Office

Team Members: Dennisse Alejo Juarez, Lucky Bahati, Lexie Isbell, Tyler Peterson

Project Title: Timber Strong Competition

1) Summary of technical/non-technical challenges encountered

- There was more questions/struggles with understanding the calculations that needed to be performed than we previously anticipated, so we are slightly behind schedule on getting the report completed by tomorrow night.
- A challenge that we were not expecting is that several group members got sick and were unable to perform to full capacity, also delaying our progress

2) Team approaches & resolutions to overcome challenges

- In this meeting we met with Dr. Judd to receive clarification on how the calculations should be done.
- We buckled down in our efforts to help one another with our assigned part

3) Status of challenge resolutions & potential project impact

- Our plans made last week gave us a good basis of what was required for this week, so we were able to work independently and together to be more efficient with our time.
- The first report is due tomorrow at midnight, so we will submit what we have, however we will be able to make change orders later so what is put in the report will not have a permanent impact.

4) Project status & summary

- The project is progressing quickly and we are working well as a team to design and report the most economically beneficial and aesthetically structure possible.

Please enter # of hours spent on project this last week for each team member in the order listed above