

Project Status Report: CPST-0 2

Team Members: Garred Blanthorn, Joseph Pacheco, Isaac Pacheco

Project Title: Bluffdale City Street Lights (Project 2)

Report Date: 2/5/2024

EB 127

1) Summary of technical/non-technical challenges encountered

- There seems to be some conflicting ideas between Bluffdale City and MSL.
- We need more information about light poles
- MSL is referring to the shrouds not being metal, not the poles
- Dark sky – Suncrest just installed a bunch of lights

2) Team approaches & resolutions to overcome challenges

- We spoke with MSL to get more information about their light pole material
- We went and took pictures of light poles and shrouds.

3) Status of challenge resolutions & potential project impact

- We got some specs from MSL
- Waiting on pricing

4) Project status & summary

- We have a better idea of what to be doing for our research.
- Joe to contact city of Suncrest (Kearns) about dark sky lighting

Please enter # of hours spent on project this last week for each team member in the order listed above