

**Project Status Report: CPST-0 1**

**Report Date: 2/11/2024**

**Team Members: Mckenzie Loo, Keeton Knight, Andrew Heathcote, Antonio Ruiz**

**Project Title: Spanish Fork Crash Database**

**1) Summary of technical/non-technical challenges encountered**

- Running into issues with sorting through the addresses we have collected from Spanish Fork and identifying which need help.
- Busy week for all of us with midterms.

**2) Team approaches & resolutions to overcome challenges**

- We met together and problem solved, figured out how to train an AI model to sort through the addresses so we don't have to do all 8,000+ ourselves.

**3) Status of challenge resolutions & potential project impact**

- Nearly finished with address sorting and fixing, we can then move on to turning addresses into coordinates that can be inputted into Arc GIS.

**4) Project status & summary**

- Wrapping up sorting addresses, we are hitting our February goals and moving into our March goals already.

Please enter # of hours spent on project this last week for each team member in the order listed above