

Project Status Report: CPST-0 2

Report Date: 1/29/2024

Team Members: Garred Blanthorn, Joseph Pacheco, Isaac Pacheco

EB 309

Project Title: Bluffdale City Street Lights (Project 2)

1) Summary of technical/non-technical challenges encountered

- Responses from city engineers. They won't replu
- Not a lot of data from MSL

2) Team approaches & resolutions to overcome challenges

- Set up time to tour MSL plant
- Reach out to SNL and USU labs
- Research TRID

3) Status of challenge resolutions & potential project impact

- Still no pricing actual pricing for shroud material
- Start writing report

4) Project status & summary

- Bluffdale says we are on the right path of what they want.

Please enter # of hours spent on project this last week for each team member in the order listed above