

Project Status Report: CPST-0 15

Weekly Mtg: 2/20/24 Clyde Cadem Lab

Team Members: Dennisse Alejo Juarez, Lucky Bahati, Lexie Isbell, Tyler Peterson

Project Title: Timber Strong Competition

1) Summary of technical/non-technical challenges encountered

- This past week we discovered that there is a \$70 dollar fee required of each person in our group to pay out of pocket if we want to compete.

2) Team approaches & resolutions to overcome challenges

- We talked with Dr. Farnsworth (our academic advisor) and he told us that whether we compete or not will not impact our success in capstone.

3) Status of challenge resolutions & potential project impact

- We decided that the registration fee was too much of a financial burden for our team and came to the decision to not compete in the 2024 Timber Strong Competition.
- We will still complete all the necessary work as if we were competing and are planning on loosely sticking to the same schedule for the phases of work.

4) Project status & summary

- Phase I of the project is complete, with some minor adjustments needed. And we are actively working on phase II. Phase II requires online drafting of our structure and we worked out a system for multiple team members to work on the Revit file.

Please enter # of hours spent on project this last week for each team member in the order listed above