

Project Status Report: CPST-0 Report 13

Team Members: Santiago Vega, Hyeonbin Gil, Daniel Saunders, Michael Lorows

Project Title: Project 3

Report Date: EB Team Study Room

2/16/24 @ 12 PM

1) Summary of technical/non-technical challenges encountered

We understand our different methods, trying to find good world examples of pavement methods being used. Solidifying our trip to look at locations

2) Team approaches & resolutions to overcome challenges

Talked to Addison about examples he might have heard of and engineers we can reach out to. Gave us an email for a Provo City Engineer that has used one of our options.

3) Status of challenge resolutions & potential project impact

We are sending an email to David Day this week, depending on his availability, we will be able to have a real world example soon.

4) Project status & summary

According to the schedule we created, we are moving in the right direction. Visiting the sites is the next steps in our project.

Please enter # of hours spent on project this last week for each team member in the order listed above