

# BYU ENGINEERING

## Civil & Construction Engineering

# CAPSTONE

**Project Status Report: CPST-0 08**

**Report Date: 02-26-24**

**Team Members: Hunter Joy, Zachary Moncur, Ethan Wall**

**Project Title: Lehi E. Coli**

### 1) Summary of technical/non-technical challenges encountered

- Continuing research for the toolbox. Finding costs is still a challenge
- Creating a poster that is informative and professional for a city to use and knowing where to make this poster

### 2) Team approaches & resolutions to overcome challenges

- We have reached out to several different sources about costs and are waiting to hear back
- We are looking into making the poster on canva

### 3) Status of challenge resolutions & potential project impact

- We met with Dr. Hotchkiss and he gave us several useful tips to help keep moving forward with the project

### 4) Project status & summary

- The project is going well, we hope to finish the toolbox report this week and send it out to lehi next week so that they may review it. After they review it we would like to sit down with them and discuss what they thought and what else they would like for us to do.

Please enter # of hours spent on project this last week for each team member in the order listed above

02/26/24

Member #1: 4

Member #2: 4

Member #3: 5

Member #4:

Member #5: <hrs>