

Project Status Report: CPST-0 10

Weekly Mtg: 12:00pm in Transpo Lab

Team Members: Kamryn Mansfield, Ellie Johns, Myrranda Salmon, Megan Hungerford

Project Title: BYU Transportation Survey

1) Summary of technical/non-technical challenges encountered

- We needed to plan how we were administering the survey
- We needed to get some help from other people to administer the survey

2) Team approaches & resolutions to overcome challenges

- We planned when and where we would give the survey
- We made a sign-up sheet and had seminar students sign up to help
- We looked into cookie prices so we could give an incentive for taking the survey

3) Status of challenge resolutions & potential project impact

- As we planned how to administer the survey, things kept coming up that we hadn't really thought of, so we had to confront more things than expected and assign group members tasks throughout the week

4) Project status & summary

- We have a date, time, and many volunteers to help administer the survey
- We got approval from the IRB to administer the survey
- Now we need to finalize plans and prepare for the survey
- We also need to continue writing our report

Please enter # of hours spent on project this last week for each team member in the order listed above