

**Project Status Report: CPST-0 15**

**Weekly Mtg: 3/1/24 Clyde Cadem Lab**

**Team Members: Dennisse Alejo Juarez, Lucky Bahati, Lexie Isbell, Tyler Peterson**

**Project Title: Timber Strong Competition**

**1) Summary of technical/non-technical challenges encountered**

- One challenge that we are facing is how to evenly divide the work up. We are struggling to find something for everyone to do at this portion of the project because of the division in skillsets and time available.

**2) Team approaches & resolutions to overcome challenges**

- While this is a challenge for the next week or so, once the drafting part of the project is complete it will be easier to divide up the work and make sure that everyone is equally contributing to the overall project.

**3) Status of challenge resolutions & potential project impact**

- We are scheduling a time to meet with Dr. Farnsworth to make sure that everything is on track.
- No big changes from the previous week.

**4) Project status & summary**

- Tyler and Lexie are working on phase II of the project, which is the drafting portion of the project. Dennisse and Lucky will be taking on a larger portion of the writing and phase III portion of the project once phase II is completed.

Please enter # of hours spent on project this last week for each team member in the order listed above