

Project Status Report: CPST-0 2

Team Members: Garred Blanthorn, Joseph Pacheco, Isaac Pacheco

Project Title: Bluffdale City Street Lights (Project 2)

Weekly Mtg:

<3/4/2024 4:00pm EB 129>

1) Summary of technical/non-technical challenges encountered

- Finding reliable research papers and organizing them.
- Minimal research done on topics.
- Needing to go deeper into sources.

2) Team approaches & resolutions to overcome challenges

- Creating folders in Microsoft365 to organize and file reports.
- Help each other find ways to do better research.

3) Status of challenge resolutions & potential project impact

- MSL plant tour on march 6th
- Need to start writing report(s)

4) Project status & summary

- Continuing research on light pole base material - Garred
- Researching coating types – Isaac
- Researching light pollution/dark sky light types – Joseph
- Compiling existing research and starting to write.

Please enter # of hours spent on project this last week for each team member in the order listed above