

# BYU ENGINEERING

## Civil & Construction Engineering

# CAPSTONE

**Project Status Report: CPST-0 16**

**Weekly Mtg: 03-11-24 EB 309 – 4:00p.m.**

**Team Members: Dylan Fitt(1), Bennett Price(2), Ian Mathews(3), Bryan Williams(4)**

**Project Title: Project 16**

### 1) Summary of technical/non-technical challenges encountered

- No technical challenges faced this week. The only thing is that we have been pressed for time.

### 2) Team approaches & resolutions to overcome challenges

- We will have more time after this week to work more on the project. Several of us are taking the FE this week and have other tests as well. We are ahead of schedule so having a slow week is not a concern.

### 3) Status of challenge resolutions & potential project impact

- We met with Lane for our last data collection at the sewer site and have all of our questions answered. The infiltration analysis is nearly complete as well as ArcGIS. These will go into the report.
- We are nearly finished with the project, we just need to compile everything into the report at this point before April.

### 4) Project status & summary

- We are ahead of schedule for now, but will want to give some good attention to the report starting next week so we can have everything complete with plenty of time.

Please enter # of hours spent on project this last week for each team member in the order listed above

3/11/2024

Member #1: 1

Member #2: 3

Member #3: 1

Member #4: 2

Member #5: