

Project Status Report: CPST-0 15

Weekly Mtg: 3/11/24 Online

Team Members: Dennisse Alejo Juarez, Lucky Bahati, Lexie Isbell, Tyler Peterson

Project Title: Timber Strong Competition

1) Summary of technical/non-technical challenges encountered

- Encountered some challenges in using revit and being able to draft our plan views

2) Team approaches & resolutions to overcome challenges

- Luckily Tyler has a lot of experience with Revit. He will be able to help work through the issues faced next week.

3) Status of challenge resolutions & potential project impact

- The revit and drafting portion of the project are coming along at a good pace. We have assignments for everyone to help participate. And we should be able to move on to the next step soon.

4) Project status & summary

- The drafting for the frame work was completed so Lucky is able to start working on digitalizing it. The Revit drafts should be finished today or tomorrow, and then all that is left is writing up our report.

Please enter # of hours spent on project this last week for each team member in the order listed above