

Project Status Report: CPST-0 2

Team Members: Garred Blanthorn, Joseph Pacheco, Isaac Pacheco

Project Title: Bluffdale City Street Lights (Project 2)

Weekly Mtg:

<3/11/2024 2:00pm EB 405>

1) Summary of technical/non-technical challenges encountered

- Formatting final report
- Received a base to test but have no way of testing it
- Writing research paper

2) Team approaches & resolutions to overcome challenges

- Each group member is writing portions of the report
- Meeting with Dr. Bown for help on formatting.
- Met with Dr. Emery to discuss how to test material

3) Status of challenge resolutions & potential project impact

- Dr. Emery said there was no way to test the base material. The samples have to be made specifically for the tests.

4) Project status & summary

- Each group member is writing their portion of the paper
- Started creating the presentation board

Please enter # of hours spent on project this last week for each team member in the order listed above