

BYU ENGINEERING

Civil & Construction Engineering

CAPSTONE

Project Status Report: CPST-0 16

Weekly Mtg: 03-18-24 EB 407 – 4:00p.m.

Team Members: Dylan Fitt(1), Bennett Price(2), Ian Mathews(3), Bryan Williams(4)

Project Title: Project 16

1) Summary of technical/non-technical challenges encountered

- Once again, we have been pressed for time. The project is essentially done, we just need to put together the report and poster.

2) Team approaches & resolutions to overcome challenges

- Our approach to not having time is that we are planning to set aside time this Wednesday. We all have some time opening up with tests and labs being completed.

3) Status of challenge resolutions & potential project impact

- Until Wednesday, no further progress will be made on the project. It will make things a little more tight as far as timing to complete the report, but we are confident that we will get it done.

4) Project status & summary

- This last week, we finished the ArcGIS analysis. We still have a little bit left on the infiltration for the last bit of the project.

Please enter # of hours spent on project this last week for each team member in the order listed above

3/18/2024

Member #1: 1.5

Member #2: 2.5

Member #3: 1

Member #4: 2

Member #5: