

Project Status Report: CPST-0 06

Weekly Mtg: 03/31/2024 at 9 am, EB 305

Team Members: Andrew Olsen, Becca Apgar, Caroline Preece

Project Title: Springville Road Crossing

1) Summary of technical/non-technical challenges encountered

- Ran 17 culvert trials and the water surface elevation still rose
- HY-8 hasn't been super helpful
- We've been busy with midterms and haven't had as much time to meet and work on the project this week

2) Team approaches & resolutions to overcome challenges

- Email to Springville about the results to get their thoughts → overall communicating results with our sponsor
- Met for longer to talk about next steps and get started on work

3) Status of challenge resolutions & potential project impact

- Don't know the conclusion of our results until we hear back from Springville

4) Project status & summary

- Looked at examples of capstone posters, we even took a field trip to the Clyde!!!
- Submitted status report
- Have a thought for the conclusion, will be there when we hear back from Springville
- Started on the final report and poster!

Please enter # of hours spent on project this last week for each team member in the order listed above