

BYU ENGINEERING

Civil & Construction Engineering

CAPSTONE

Project Status Report: CPST-0 05

Team Members: Julianna Edington, Isaac Averett, Josh Sweeten

Project Title: SEA Engineers

Weekly Mtg: 3/26 – CB building CAEDM lab

3/28- CB building CAEDM lab

1) Summary of technical/non-technical challenges encountered

- We are finished with poster, almost done with report, need to begin powerpoint
- We have submitted our calcs and drawings to Dunn to review, redline and give feedback, we are waiting for a response from them
- We are working on details for our drawings

2) Team approaches & resolutions to overcome challenges

- We are mostly done with the CAD drawings – around 90%
- We have members working on the report, presentation, and others working on the detailing
- We committed to work on our own time to finish these tasks
- We want to mee with Dr. Judd this week to go over draft final report

3) Status of challenge resolutions & potential project impact

- We are on track with our project
- Our main focus this week is to make big progress on detailing.
- We want to finish our report by end of this week. We have poster completed

4) Project status & summary

- We have detailing (simple drawings explaining screws and connections)and a general notes page left to do on our cad drawings
- Working on report
- We've completed our project update assignment
- We are waiting for redlines and calc review from Dunn

Please enter # of hours spent on project this last week for each team member in the order listed above

4/1/2024

Member #1: 4

Member #2: 6

Member #3: 5

Member #4:

Member #5: