

Project Status Report: CPST-0 1

Report Date: 3/4/2024

Team Members: Mckenzie Loo, Keeton Knight, Andrew Heathcote, Antonio Ruiz

Project Title: Spanish Fork Crash Database

1) Summary of technical/non-technical challenges encountered

- Ran into some issues using the geocoding software in ArcGIS
- Realized we needed to work on our poster due this week.

2) Team approaches & resolutions to overcome challenges

- Met to discuss splitting up the sections of the poster into different responsibilities
- Met with Spanish Fork City GIS team to help work out the issues with the Geocoding.

3) Status of challenge resolutions & potential project impact

- No impact to project yet, we were able to get back on track.
- Poster will be ready on time.

4) Project status & summary

- Finishing up the dashboard this week
- Finishing up the last elements of the technical report draft.

Please enter # of hours spent on project this last week for each team member in the order listed above