

Project Status Report: CPST-0 Report 19

Team Members: Santiago Vega, Hyeonbin Gil, Daniel Saunders, Michael Lorows

Project Title: Project 3: Bluffdale City Pavement

Weekly Mtg: EB Team Study Room

4/1/24 @ 2 PM

1) Summary of technical/non-technical challenges encountered

Difficulty setting schedule with Dr. Guthrie and finding time to visit remaining pavement sites.

2) Team approaches & resolutions to overcome challenges

Coordinated meeting and decided it was best to review remaining sites individually to maximize team effort.

3) Status of challenge resolutions & potential project impact

Dr. Guthrie helped guide us in making appropriate suggestions based on visited pavement sites for Bluffdale City.

4) Project status & summary

Research is collaborated with Dr. Guthrie. We are finalizing our project poster and working on our report for submittal.

Please enter # of hours spent on project this last week for each team member in the order listed above