

Project Status Report: CPST-0 2

Team Members: Garred Blanthorn, Joseph Pacheco, Isaac Pacheco

Project Title: Bluffdale City Street Lights (Project 2)

Weekly Mtg:

<3/1/24 EB 129>

1) Summary of technical/non-technical challenges encountered

- Finishing the poster
- Working on proper formatting for draft report

2) Team approaches & resolutions to overcome challenges

- Communicated on what parts of the report and poster to work on.

3) Status of challenge resolutions & potential project impact

- We are finishing the poster today (4/1)

4) Project status & summary

- Bluffdale is happy with product
- In final stage of report and poster.

Please enter # of hours spent on project this last week for each team member in the order listed above