

Project Status Report: CPST-0 2

Report Date: 1/29/2024

Team Members: Garred Blanthorn, Joseph Pacheco, Isaac Pacheco

EB 305

Project Title: Bluffdale City Street Lights (Project 2)

1) Summary of technical/non-technical challenges encountered

- Meeting with sponsor to review SOW

2) Team approaches & resolutions to overcome challenges

- We discuss schedule and overall deliverables with Bluffdale City. Narrowed down goals.

3) Status of challenge resolutions & potential project impact

- Trying to find proper material for research portion

4) Project status & summary

- Bluffdale City thought our SOW was spot on with what they would like us to deliver as a final project.
- Need to do more research to make sure we are on schedule

Please enter # of hours spent on project this last week for each team member in the order listed above