

Project Status Report: CPST-0 2

Report Date: 1/29/2024

Team Members: Garred Blanthorn, Joseph Pacheco, Isaac Pacheco

4th Floor EB Couches

Project Title: Bluffdale City Street Lights (Project 2)

1) Summary of technical/non-technical challenges encountered

- Set meeting schedule with Bluffdale City
- Set goals for next meeting
- Review status from last week meeting

2) Team approaches & resolutions to overcome challenges

- Use HBLL for research.
- Compile specs of other cities to compare wants/needs
- Meet with MSL to discuss lighting material

3) Status of challenge resolutions & potential project impact

- Trying to find proper material for research portion

4) Project status & summary

- Need to do more research to make sure we are on schedule
- We met on couches on 4th floor of EB

Please enter # of hours spent on project this last week for each team member in the order listed above