

Project Status Report: CPST-0 Report 11

Team Members: Santiago Vega, Hyeonbin Gil, Daniel Saunders, Michael Lorows

Project Title: Project 3

Report Date: EB Team Study Room

2/05/24 @ 2 PM

1) Summary of technical/non-technical challenges encountered

We were not able to meet with Addison. We were able to email him specific details that we need to proceed with the project.

2) Team approaches & resolutions to overcome challenges

Addison was able to respond to our email and give us the site locations for the 3 types of asphalt pavement condition.

3) Status of challenge resolutions & potential project impact

We are currently researching the specific asphalt restoration solutions that has been provided. We are also arranging schedules within the group to check out the sites that has been provided by Addison.

4) Project status & summary

We are definitely moving according to the schedule we have planned. We are currently researching specific things needed to proceed with the project. We are hoping to visit the sites within the next few weeks.

Please enter # of hours spent on project this last week for each team member in the order listed above