

Project Status Report: CEEEn-2019CPST-0 06

Report Date: March 2, 2020

Team Members: Melissa Adams, James Umphress, Katri Clay

Project Title: Coleman Sewer System Optimization

1) Summary of technical/non-technical challenges encountered

- Using engineering judgement to provide recommendations to Ironhouse Sewer District in regard to gravity fed systems replacing pump stations

2) Team approaches & resolutions to overcome challenges

- Practice as a group before attempting individually

3) Status of challenge resolutions & potential project impact

- Team members have split the pump station locations between each other
- Each team member will provide recommendations for assigned locations
- Team is on track, this is the last major portion of the project

4) Project status & summary

- Recommendations are underway
- Need to “tidy-up” AutoCAD file by remove duplicate lines, points, and overlapping pages

Please enter # of hours spent on project this last week for each team member in the order listed above

Member #1: 0.25

Member #2: 0.25

Member #3: 1.25