



Project Status Report: CEEEn-2019CPST-0 08

Report Date:

Team Members: Christian Hunter, Elizabeth Smith, Austin Martinez

Project Title: UTA Microtransit Pilot

1) Summary of technical/non-technical challenges encountered

- Tablet did not charge quick enough to be used for Wednesday surveying
- Coordinating WFRC TAZs with PA matrix

2) Team approaches & resolutions to overcome challenges

- Delayed start of second round of surveying until Thursday

3) Status of challenge resolutions & potential project impact

- Surveys successfully collected

4) Project status & summary

- Produce quarterly report by end of month

Please enter # of hours spent on project this last week for each team member in the order listed above

Member #1:

Member #2:

Member #3:

Member #4: