



**Project Status Report: CEEEn-2019CPST-0 10**

**Report Date: 02/10/20**

**Team Members: Trevor Oberender, Daniel Arana, Thomas Shoaf**

**Project Title: Santaquin Water Conservation Project**

**1) Summary of technical/non-technical challenges encountered**

- Exact pricing of individual units is hard to find. Sensus does not really want to give up the information unless we have a full meeting with the entirety of Santaquin City and Utilities division. This is pretty unreasonable.

**2) Team approaches & resolutions to overcome challenges**

- We found the cost of the units online that eagle mountain used.

**3) Status of challenge resolutions & potential project impact**

- Since we know how much Eagle Mountain paid for the project we can do a similar scale to Santaquin

**4) Project status & summary**

- We are now diving into grant information and the required information and grant locations to apply for funding.

Please enter # of hours spent on project this last week for each team member in the order listed above

Member #1: 4

Member #2:

Member #3: 2.5

Member #4: