



Project Status Report: CEEEn-2019CPST-0 10

Report Date: 2/18/2020

Team Members: Daniel Arana, Trevor Oberender, Thomas Shoaf

Project Title: Santaquin Water Conservation Project

1) Summary of technical/non-technical challenges encountered

- The Spanish Fork WaterSmart grant has a lot of items that require an engineer license.

2) Team approaches & resolutions to overcome challenges

- At the moment we are leaving those areas with instructions for the city engineers.

3) Status of challenge resolutions & potential project impact

- There is no delay on our final capstone project

4) Project status & summary

- We will continue to work on filling out WaterSmart Grants.

Please enter # of hours spent on project this last week for each team member in the order listed above

Member #1:

Member #2:

Member #3:

Member #4: