



Project Status Report: CEE-2019CPST-010

Report Date: 02/24/2020

Team Members: Trevor Oberender, Daniel Arana, Thomas Shoaff

Project Title: Santaquin Water Conservation Project

1) Summary of technical/non-technical challenges encountered

- We are still trying to figure out exact estimates of water saved in dollar amounts using alternatives to smart meters.

2) Team approaches & resolutions to overcome challenges

- We will need to dive deeper into the previous capstone and eagle mountain data to pull exact dollar amounts that they calculated to apply to Santaquin

3) Status of challenge resolutions & potential project impact

- Solving this issue will give a better cost analysis of which option Santaquin should choose for the water conservation project.

4) Project status & summary

- We are headed to the end of the capstone project. We need to consolidate our findings and organize them into the criteria that we chose in our Statement of Work.

Please enter # of hours spent on project this last week for each team member in the order listed above

Member #1: 2.5

Member #2: 2.5

Member #3: 3.5

Member #4: