

Project Status Report: CEE-2019CPST-016

Report Date: 2/10/2020

Team Members: Pat Crummett, Nigel K Chigede, Diego Silva

Project Title: Wasatch Mountain State Park Amphitheater & Parking Lot

1) Summary of technical/non-technical challenges encountered

- Whether or not to include the detention pond design in our scope.
- How to calculate the runoff and design for it properly

2) Team approaches & resolutions to overcome challenges

- An email was sent to Tami to verify
- A meeting was held with Dr. Lee and Dr. Hotchkiss to finalize whether the design should be in or out of the scope.

3) Status of challenge resolutions & potential project impact

- A meeting with Dr. Hotchkiss was successfully held on February 10th and it was decided that the detention pond design will be out of scope and an email to the sponsor will be sent to notify them

4) Project status & summary

- The parking lot has been drafted and the runoff calculations are in progress for the drainage system

Please enter # of hours spent on project this last week for each team member in the order listed above