

**Project Status Report: CEE-2019CPST-016**

**Report Date: 2.18.2020**

**Team Members: Pat Crummett, Nigel Chigede, Diego da Silva**

**Project Title: Wasatch Mountain State Park Amphitheater**

**1) Summary of technical/non-technical challenges encountered**

- Create drafts of CAD Drawings & layouts
- Seek understanding of project scope
- Reach out to Dr. Guthrie and Prof. Dye for help
- Create a project timeline
- Divvy out specific responsibilities
- Learn AutoCAD Civil3D

**2) Team approaches & resolutions to overcome challenges**

- Find sample drawings online for reference, or just start drawing to get something on paper.
- Meet with Dr. Hotchkiss & Dr. Lee
- Diego assigned to email Dr. G & Prof. D
- Google sheet created to outline the project steps
- Assign each team member oversight over a specific portion of the project
- YouTube and contact Prof. Dye.

**3) Status of challenge resolutions & potential project impact**

- Drawings are still being refined, especially as we understand more what they need to include,
- Completed, helped forward progress
- Completed, helped forward progress
- Ongoing, once in place should clarify roles and responsibilities and help things to move from one step to the next.
- In process. Pat is taking on the task of learning Civil 3D.

**4) Project status & summary**

- Overall, project is going well. We have midterms this coming week, so we might not make as much progress this week as usual, but the project should be completed before April 1.

Please enter # of hours spent on project this last week for each team member in the order listed above

Member #1: 7.5

Member #2: 6.5

Member #3: 7.5

Member #4: N/A