



**Project Status Report: CEEEn-2019CPST-0 16**

**Report Date: 2.24.2020**

**Team Members: Pat Crummett, Nigel Chigede, Diego da Silva**

**Project Title: Wasatch Mountain State Park Amphitheater**

**1) Summary of technical/non-technical challenges encountered**

- Confirm which code Wasatch County has adopted in order to confirm requirements as explained by Andy Dahmen
- Continue working on the project timeline/progress chart
- Balancing focus on this project during exams in other classes.
- Follow-up meeting with Dr. Guthrie regarding asphalt and grade design

**2) Team approaches & resolutions to overcome challenges**

- Email Mr. Dahmen to find out
- Everyone look at and complete their portion of the timeline
- Recognize that our hours will probably be lower this week and next.
- Diego met with Dr. Guthrie (we need to look up the soil info for the site from the website provided by Dr. G.)

**3) Status of challenge resolutions & potential project impact**

- Awaiting Mr. Dahmen's reply
- To be reviewed in Thursday's team meeting
- N/A
- Diego to look up info on Wednesday (after exams)

**4) Project status & summary**

- Experiencing a bit of a lag as we go through exams. Regular ocus on this project will resume beginning Wednesday.

Please enter # of hours spent on project this last week for each team member in the order listed above

**Member #1:** 2.5

**Member #2:** 3.3

**Member #3:** 3.5

**Member #4:** N/A