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- Contact Dr. Hotchkiss and follow-up about Murray City 
- Scheduling time to work on the statement of work
- Assigning tasks to each team member concerning the statement of work 

- Awaiting a response from Murray City
- Preparing to write the scope of work

- Dr. Hotchkiss’ contact with Murray City has not replied.
- Deciding how we should work on the Statement of Work

- Jason will ask Dr. Hotchkiss about the contact on Thursday. We can make a 
contingency plan in the event we do not get permission to survey the streambed 
below the dam.

- Decided responsibilities for the statement of work. This will be our guiding 
document for the rest of the project.
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